GNIRS Project Summary Schedule

WBS	Task Name	%
5	**GNIRS Detail Plan**	97%
5.1	**Management & Reporting**	99%
5.2	**Systems Engineering**	100%
5.3	**Mechanical**	100%
5.4	**Electronics**	100%
5.5	**Software**	100%
5.6	**Alignment & Integration -**	100%
5.7.	**Deliverables**	96%
5.7.1	**Instrument Hardware**	0%
5.7.1.1	Pre-ship Acceptance Test	0%
5.7.1.2	Ship to Chile Base Facility	0%
5.7.1.3	Final Acceptance Test	0%
5.7.2	**Training**	0%
5.7.3	**Documentation**	99%
5.7.3.1	**Test plans**	100%
5.7.3.2	**Manuals**	99%
5.7.3.2.1	**Software Maintenance Manual**	100%
5.7.3.2.2	**Service and Calibration Manual**	100%
5.7.3.2.3	**User's Manual**	100%
5.7.3.2.4	**Final Manuals**	88%
5.7.3.3	**As-built Fabrication Drawings**	100%
5.8	**Procurement**	99%
5.8.1	**Optics**	100%
5.8.2	**Components**	100%
5.8.3	**Miscellaneous**	99%
5.8.4	**Travel**	99%