GNIRS Project Summary Schedule

WBS	Task Name	%
1	**GNIRS Detail Plan**	**81%**
1.1	**Alignment & Integration -**	**84%**
1.1.2	**III. Warm Tests**	**100%**
1.1.3	**IV. Cold Tests**	**76%**
1.2	**Deliverables**	**81%**
1.2.1	**Instrument Hardware**	**0%**
1.2.1.1	Pre-ship Acceptance Test	0%
1.2.1.4	Ship to Chile Base Facility	0%
1.2.1.7	Final Acceptance Test	0%
1.2.2	**Training**	**0%**
1.2.4	**Documentation**	**92%**
1.2.4.1	**Manuals**	**91%**
1.2.4.1.1	**Software Maintenance Manual**	**100%**
1.2.4.1.2	**Service and Calibration Manual**	**80%**
1.2.4.1.3	**User's Manual**	**100%**
1.2.4.2	**As-built Fabrication Drawings**	**100%**
1.2.4.3	**Electronics Documentation**	**100%**



3/20/03