

KPNO – Jul 2009

Date	L	P#	4m	Inst	P#	WIYN	Inst	P#	2.1m	Inst	P#	0.9m	Inst
Jul 1 Wed	9		Checkout 0287 Reynolds	FLMNL	0457	I - Twarog	MIMO	0136	Kelly	CFIM T2KA		#N-Probst	CFI S2K
Jul 2 Thu	10		0287 M - Reynolds	FLMNL	0161	Geller	HYDRR STA1		Closed Engineering			#N-Probst	CFI S2K
Jul 3 Fri Holiday	11		0287 M - Reynolds	FLMNL	0161	Geller	HYDRR STA1		Closed Engineering			#N-Probst	CFI S2K
Jul 4 Sat	12		0287 M - Reynolds	FLMNL	0161	Geller	HYDRR STA1		Closed Engineering			#N-Probst	CFI S2K
Jul 5 Sun	13		0287 M - Reynolds	FLMNL	0161	Geller	HYDRR STA1		Closed Engineering			#N-Probst	CFI S2K
Jul 6 Mon	14		0287 M - Reynolds	FLMNL		T&E			Closed Engineering			#WM-Wakker	CFI S2K
Jul 7 Tue	14		T&E			T&E			Closed Engineering			#WM-Wakker	CFI S2K
Jul 8 Wed	13		T&E			T&E Joyce	WHIRC		Closed Engineering			#WM-Wakker	CFI S2K
Jul 9 Thu	12		T&E			W-Grad Q	WHIRC		#Checkout 0223 #Sakamoto	GCAM		#WM-Wakker	CFI S2K
Jul 10 Fri	11		T&E		9104	W - Frinchaboy	WHIRC		0223 #Sakamoto	GCAM		#WM-Wakker	CFI S2K
Jul 11 Sat	10		T&E		9104	W - Frinchaboy	WHIRC		0223 Sakamoto	GCAM		#WM-Wakker	CFI S2K
Jul 12 Sun	9		T&E		9104	W - Frinchaboy	WHIRC		0223 Sakamoto	GCAM		#WO-Briley	CFI S2K
Jul 13 Mon	8		Checkout 0009 Harrison	RCSPL T2KB	9110	W - Wilcots	SPSPKR STA1		0223 Sakamoto	GCAM		#WO-Briley	CFI S2K
Jul 14 Tue	7		0009 Harrison	RCSPL T2KB	9110	W - Wilcots	SPSPKR STA1		0223 Sakamoto	GCAM		#WO-Briley	CFI S2K
Jul 15 Wed	6		0009 Harrison	RCSPL T2KB	9110	W - Wilcots	SPSPKR STA1		0223 Sakamoto	GCAM		#WO-Briley	CFI S2K
Jul 16 Thu	5		0009 Harrison	RCSPL T2KB		T&E Howell	OPTIC		#REU Mighell/Jacoby	GCAM		#I-Deliyannis	CFI S2K
Jul 17 Fri	4		0009 Harrison	RCSPL T2KB	9201	Y - Esch	OPTIC		#REU Mighell/Jacoby	GCAM		#I-Deliyannis	CFI S2K
Jul 18 Sat	3		0009 Harrison	RCSPL T2KB	9201	Y - Esch	OPTIC		#REU Mighell/Jacoby	GCAM		#I-Deliyannis	CFI S2K
Jul 19 Sun	2		0009 Harrison	RCSPL T2KB	9201	Y - Esch	OPTIC		#REU Mighell/Jacoby	GCAM		#I-Deliyannis	CFI S2K
Jul 20 Mon	1		Closed Engineering		9201	Y - Esch	OPTIC		#T&E REU Mighell	GCAM		#I-Deliyannis	CFI S2K
Jul 21 Tue	0		Closed Engineering			#DD - Harbeck	OPTIC		#T&E REU Mighell	GCAM		#I-Deliyannis	CFI S2K
Jul 22 Wed	1		Closed Engineering		9106	W - Geller	HYDRR STA1		#T&E REU Mighell	GCAM		#I-Deliyannis	CFI S2K
Jul 23 Thu	2		Closed Engineering		9106	W - Geller	HYDRR STA1		#Checkout #T&E REU Mighell	SQIID F15		#I-Deliyannis	CFI S2K
Jul 24 Fri	3		Closed Engineering		0456	I - Mufson	HYDRR STA1		#T&E REU Mighell	SQIID F15		#I-Deliyannis	CFI S2K
Jul 25 Sat	4		Closed Engineering		0456	I - Mufson	HYDRR STA1		#T&E REU Mighell	SQIID F15		#I-Deliyannis	CFI S2K
Jul 26 Sun	5		Closed Engineering			#DD-Mufson	HYDRB STA1		#T&E REU Mighell	SQIID F15		#I-Deliyannis	CFI S2K
Jul 27 Mon	6		Closed Engineering			Closed			#T&E REU Mighell	SQIID F15		#Closed	
Jul 28 Tue	7		Closed Engineering			Closed			#T&E REU Mighell	SQIID F15		#Closed	
Jul 29 Wed	8		Closed Engineering			Closed			#T&E REU Mighell	SQIID F15		#Closed	
Jul 30 Thu	9		Closed Engineering			Closed			#T&E REU Mighell	SQIID F15		#Closed	
Jul 31 Fri	10		Closed Engineering			Closed			#T&E REU Mighell	SQIID F15		#Closed	